Kavadiyon ko Kathputhli

Project Planning & Management Document

1. Project Overview

- *'Kavadiyon ko Katputhli' (Kavadiya's Puppet)*
- *Parajika Sinha and Veera Malpani*
- *A model, representing the kavad and puppetry form of storytelling from Rajasthan, i.e. a storytelling automaton depicting a kavadiyan (puppeteer) manning a show within the diorama, that represents the kavad.*

2. Team Roles & Responsibilities

Member Name	Role	Responsibilities
Veera	Masti	Building sketches, making circuits, 3D printing the eyes, making the puppets, documentation, Jugaad and planning
Parajika	Vibes	Building sketches, Code, Making Kavad Base (Laser cut and painting), Jugaad and vibes

Clearly define who is responsible for what (software, electronics, documentation, etc.)

3. Project Timeline & Milestones

Week	Goals	Deliverables
Week 0	Ideation and Conceptualizing PT.1	Finding Inspiration, cracking basic components to be used, and how there can be a story woven
Week 1	- Ideation and Conceptualizing PT.2 - Building of separate parts - Planning the characters and story for diorama	- Basic sketches of final concept - 3d printing testing parts of human face - Working with basic motors in separate parts before assembly - Designing the story and character
Week 2	- Putting the Face Together and making it workable - Printing the diorama parts - Bending wires for automaton	- Working face - Working Automaton - Cut final parts of the project

Break project into weekly achievable goals

4. Weekly Progress Log

A table for each week:

W	Planned	Completed	Challenges	Solutions	What Next?
0	Ideation and Conceptualizing	Finding inspiration, finalizing basic components	Sizes of certain components were slightly off, when printed	Replaced those with cardboard/ paperboard	Started with testing of basic electrical components
1	- Testing of individual components - Write the base code - Write the code for all parts separately	- LDR sensor + DC motor tested - IR sensor + servo tested - Capstone iteration 1 done	Power module flickered (it was panic time!)	Rechecked the connections	Started building the model according to the physical constraints of the movements
2	- Make the narrator - Make the kavad - Test the gears of the kavad - Test the motors & their arrangement on the model - Compile the progress log	- Kavadiyan bhatt done - Kavad done - Done - Done - Done - Done	- Gears were not working smoothly - Power module was still flickering - Diorama not working properly because of the material used	- Changed gears to cardboard - Used another power module - Equalized the weight by putting a small piece of cardboard and attached a thread from the roof of the cardboard to the puppet to stabilize it	Arrange IR sensors, laser module and LDR on the table in class

Encourage honesty here—failures are important learning